

Progress Update – September 2024

Dear Patrons,


Season's greetings from SAS Infra!

We feel pleasure to share you the construction update of A1 Tower of SAS iTower, shot on 5th October 2024.


Should you require any further information please feel free to reach us at +91 709 379 6262.

Best regards,

Team **SAS iTower**



SAS iTower – Overall Site Progress



Tower A- East View



Tower A - West View



Tower A North View



Tower A South View

Civil Works



**Tower -A L-22nd floor
Brick work for electrical
and Elv rooms work in
Progress**



**Tower -A L-22nd floor Brick
work for electrical and Elv
rooms work in Progress**




Tower -A L-01 St-03 hand railing welding works in progress



Tower-A L-22 Fire door fixing works in progress



**Tower C level 19th floor
reinforcement works in
progress**



**Tower C level 20th floor
shuttering works in
progress**



**TOWER-A L-22nd floor Brick
Work IN PROGRESS**



**Ground floor:External Trench
work in progress**



**Tower -A L-27th floor Fire
alarm cableing work in
Progress**




**Tower B B5 Excavation work
in Progress**



Basements-02 ceiling painting works in progress



Basements-01M painting works in progress near KLC store area.



Tower A level B1 Ceiling buffering work in progress



Tower A level 18th floor FPS welding work in progress



Our sincere thanks for watching this presentation

Should you require any further information **call us: 709 379 6262**

Or write an email to **support@sasinfra.com**

